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Project Status Report:   January 1, 2011  

 
Project Construction accomplishments:    

 Contactor did initial road reconstruction effort in 2008, but chill fall 
temperatures delayed application of EnviroKleen until June 2009 

 Ice overran at Eagle, May 2009, pushed/delayed all remaining roadwork (just 
the palliative application work remained to be done) until 2010 

 Late May 2010 - Roadways were briefly re-compacted once spring thaw done  

 Photographs taken during application of EnviroKleen dust palliative (June) 
 

            
          Views of EnviroKleen Application; Completion of Project Construction 
 
Current & future project efforts:   

 All project work, road construction is complete, and essentially all project 
funds have been expended, except for remaining amount encumbered for 
research effort (approx $16 K); for follow-on dust release testing 

 UAF researchers did dust release testing (with DUST-M device) during fall 
2010, but requested project extension to December 31, 2011, in order to 
test product efficacy during summer 2011 – approx. one year or more after 
4 miles of roadway dust control application 

 Completion of dust testing fieldwork expected to be complete by August 1, 2011 
 
 


